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Enclosed are two copies of Progress Report No. 4 which
sumnarizes the action taken on the subject Task Order duxing the
period from 20 October 1958 through 20 November 1958.
Also enclosed is a copy of the Project Fiscal Report as
of 30 October 1958, and a copy of the current Project Schedule.
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Enclosures:
(A) Progress Report No. 4 (2 pg) 2 copies
(B) Project Fiscal Report (1 pg) 1 copy
(C) Project Schedule (2 pgs) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)
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PROGRESSREPORT NO. 4

Contract Action:

1. It is anticipated that all drawings will be complete by approxi-
mately December 1, 1958, The rresent status of the major components is as
follows:

a, Forward Door

(1) Drawings: All details are complete and have been
released for manufacture excert the lower door
framing members.

(2) Frocurement: Approximately 25% of the required
'items have been received, Quotations on castings
have been received and & purchase order will be
{ssued within the next few days. '

(3) Manufacturing: All intermediate frames have been
completed and a protective coating applied. Tooling
for the door corners is approximately 50% complete.
The use of epoxy resin dies has been abandoned in
favor or maple until all contours have been verified.

b. Aft Door: Same status as the forward door except that the
main assembly and installetion drawing has been started.

c. Coaming

(1) Drawings: All details are complete and have been
releaged for manufacture,

(2) Manufacturing: One section of coaming has been
completed. :

Fabrication of tooling has been scheduled during a
later period since the tooling is not required until
late in the program.

d. Tracks: Since this is the last item required for installa-
tion on the aircraft, drawings of the tracks and their
manufacture appear letest on the schedule; however, drawings
should be complete by about December 1.

Action Required:

The following items were requested by the Government IroJect
Engineer on his visit to | | INC. on November 13, 1958. 25X1

1. Add hend holes or access plates to the inner door skin to
facilitate removal or replacement of broken parts of the mechanism.
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2. is to consider all ideas which might beSTAT
ratentable.
3. | | 1s to check immediately to determine TAT
S

the desirability of making the door installation at Friendship Airport. (This
was done and the following information forwerded by telephone to the Government
Project Engineer on November 14, 1958: °

a. It is anticipated that space will bé available at Friendship
Airport during the required period.

b. The additional cost to the Government for accomplishing
the installation at Friendship will total aprroximately
$4,500,00, This includes hanger heating for extra shifts,
police protection and hanger rental. No labor is included

in this cost.

STAT
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PROJECT FISCAL REPORT 379
Project Manager Dates World Order No.|7zs4” /
. : t
Paid Paid -Open Committed Estimated Estimated
Account End Prior Current Purchase Costs Cosdt To Costs At
Account Name Number Month Month Commitments To Date Complete Campletion
Structures 9111,11 /75, e L .o z27/. e
E.M.Sys.Design 9111.21 N
E.M,Mach,Design 9111.22 /. e : )
Electronics Sys 9111.31 3.0 ‘ 5.0
Electron.Mech. 9111,32
NMuclear Energy 9111.41
Ordnance 9111.51 /388&.7 | Tée.e Z/#e. T
Engr.Services  9111,61 /€. £ .7 A 2z2.f
Aerodynamics 9n11.71 e J. 2
Tool Engr. 9111.81
Proj.Supv. 9111,91 £29. e - re. Jo 7. o
Eng .Labor _ 9111 /7287 | JoFst o |
Mechanical 9112.11 229,/ e 7550 7z8%E (|
Electronic 9112.21 i
Inspection 9112,31 Z22.2 e é ?f;‘fg
Mfg, Labor 9112 728 77%.a| 77¥5,
Total Labor 911 22 .2 SEFlel (o 28
Structures SIIT.IT £7/3 GhL 0| | 777 57
E.M.Sys.Design 9111.21 . T
[E M,Mech,Design 9111,22 z4 34
i  3tronics Sys 9111.31 7% 1 Lé 2o |
Electron,Mech. 9111,32
Nuclear Energy 9111.41
Ordnance 9111,51 9£24.7) 279f fo| 7818 97
Engr.Services  9111.61 FP 02 | 228520 “Fof. 22
Aerodynamics 9111.71 xr] L25L
Tool Engr, 9111.81
Proj.Supv. 9111.91 L2E7 e 290.00| [ 62940
Eng.labor 9111 caell #7%¢e]
Meghanical 9112.11 [EI85D| 15 L8850 /7. 55 .00
Elsctronics 9112.21 7
Inspection 9112,31 £287 / Z ?z 27
Mfg.Labor . 9112 LZa2. 70 /706Z.00| (2 ¢25, 07
Total Labor 911 L2359, 38| 2/ 360 20.57 /. 45
MXPP 9123 AB2ol; 4398 so| 2,230/
Sub.Contract 9124 L BET | L ST 00| [ R7767
[ OIC 9125 (12027 | Z/lPbee 2z Fp27
Tot.Direct 911&912 g 27/ 13 &EM 0,.4.5|
Eng. O/H 9136 T 2,45 5 538, :?{gﬁ/_, =z
Mfg. O/H 9137 L 724E.77) 1526875 | 20527, 5 2
GeA_O/H 9138 /77738 siso¥(.] 72905 2% |
[Total )1 E7E7 A ITTI7IY 735250A
CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST _ E P- 300 ( o2~ L
o ,A,; b . B

SCHEDULE COMPLETION DATE
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